

# The Riverline Study - Next Steps

---

## August — November 2024

### ◆ Advance Preliminary Design

- ◆ 30% Design Documents: plans, profile, cross-sections, details
- ◆ Develop preliminary construction cost estimate
- ◆ Design Approval Document (DAD): Project Scoping Report/  
Final Design Report (PSR/FDR)

### ◆ Environmental Review

- ◆ National Environmental Policy Act (NEPA) - Lead Agency FHWA
  - ◇ Prepare Federal Environmental Assessment Worksheet (FEAW)
- ◆ State Environmental Quality Review (SEQR) - Lead Agency NFTA
  - ◇ Agency Coordination
  - ◇ Prepare Environmental Assessment Form (EAF)

### ◆ Round 3 of Public Meetings in early October

THE  
RIVERLINE

